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abstract. one of the main tasks of public authorities is to find ways how, in the course of the development of urban architecture, 
to manage and create assumptions for the public to become a new­type, active and cooperative civic society taking part in urban 
development processes. The research of these problems is important seeking to ensure sustainability in natural, economic­social 
environment and urban architecture. Assessing the features for application of democratic principles in planning in Lithuania the 
main objective of this paper is to try to reveal the problems of quality in the development of urban architecture in the context of 
public procurement of services and to assess the efficiency of procedures defined by legal acts from the viewpoint of architectural 
quality. Interdisciplinary, comparative analysis methods are used to achieve this objective by revealing the particularity of momen­
tary events. 
The paper is prepared on the basis of URBACT/LCS (Leveraging City Services) conference of November 2007 (hudson 2007) 
(Jakaitis 2007); besides, analysis by S. Mockaitis of Vilnius City Municipality practical experience was used.
Keywords: urban architecture development; public procurement of services; sustainable territorial development; public 
participation in planning process; complexity and integrated management of urban architecture development.

introduction
The application of west European democratic princi­
ples, when the public takes part in the process of deve­
loping urban architecture, and of management expe­
rience in Lithuania in the course of changing political, 
economic­social environment, in principle, decides 
upon regular changes of economic, legal and social 
ways in development of urban architecture under the 
market conditions. The integration process to global 
structures, including the European Union, is going on. 
The relationship between state, municipal and econo­
mic entities (enterprises) and population is changing 
too. More and more attention is paid to sustainable de­
velopment of territories, improvement of life quality, 
ecology and other issues. Local government does not 
fully ensure the fulfillment of self­governing functions 
and under the influence of different factors does not 
always succeed to maintain the initiative of an urban 
planner and architectural developer because, unlike 
in the countries with long­term democratic planning 
traditions, municipalities in 

Lithuania are not the owners of their own territo­
ries (this is in the ownership of the State). It means 
that private subjects: the public, territorial commu-
nities and, especially, real estate developers become 

the participants and initiators of urban architecture 
development.

The cooperation based on democratic planning 
principle is more and more active and contributes to 
the quality improvement of urban life getting involved 
the politicians of capital city municipality, specialists, 
non­governmental organizations (NGo), informal pu­
blic bodies, and territorial communities (TC) (Fig. 1). 
If, according to R. Buivydas (1998), citizens have no 
opportunities to participate actively and become awa­
re of their role in the above process, most of them 
will always remain detached observers of democratic 
development, unable to participate in collective deci­
sion­making or discussion about the ways of creating 
common wealth.

Assessing the features for applying democratic plan­
ning principles in Lithuania the main objective of this 
paper is to try and reveal the problems of quality in 
urban architecture development in the context of pu­
blic procurement of services, to assess the efficiency of 
procedures defined by legal acts from the viewpoint 
of architectural quality. Interdisciplinary, comparative 
analysis methods are used to achieve this objective by 
highlighting specific moments of events.
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1. historical and contemporary regulation of 
lithuanian planning system and architectural 
activity quality
In the directives of the European Union the concept 
“public interest” serves as a qualitative indicator of 
architectural performance. definition of the latter is 
important not only for architects, urban planners but 
also for the entire society. In a globalising world, as 
economic subjects as well as architects are expanding 
their activities not only in Lithuania but also in the EU 
or other world regions, it is necessary to standardise the 
results of architecture and society interaction by defi­
ning qualitative criteria of architectural performance.

According to K. hudson (2007), providing 80 % of 
all jobs and most local economic growth, businesses 
with fewer than 50 employees are the lifeblood of urban 
economies. Most managers believe that public procure­
ment law makes this unavoidable. They are wrong. LCS 
(Leveraging City Services) project research demonstra­
tes that local government can empower public procu­
rement professionals to promote territorial economic 
growth and social cohesion through better management 
of the global procurement process, increased staff pro­
fessionalism and affirmative small­business friendly 
policies and procedures. These changes enable quali­
fied businesses with fewer than 50 employees – often 
excluded by current procedures – to respond to com­
petitive tenders and win.

A manner of public procurement by announcing of 
tenders, as a well­known means of improving the qua­
lity of architectural performance, was spreading in the 
west Europe touching not only Lithuania but also the 
entire space of the Russian tsar regime. In the late 19th 

Fig. 1. Society model of cognition

century – early 20th century in the great European cities 
architects, who had won open, visiting or commissio­
ning tenders, were in charge of constructions of major 
buildings. According to N. Lukšionytė­Tolvaišienė, ten­
ders for engineering and construction were encouraging 
creativeness of architects and marked the evolution of 
democratic principles (Lukšionytė­Tolvaišienė 2002: 

Fig. 2. basilica of the Sacred in Paris (Sacre-Coeur) (author’s 
photos)
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95). Architects of the French historicism in the late 19th 
century extremely popularized the neo­romanticism. 
This trend was particularly unfolded in tender projects 
for the Sacred heart Church on Montmartre hill in Paris 
in 1874–1875 (Fig. 2). In 1873 the city council of Paris 
voted a law of public utility to seize land at the summit 
of Montmartre for the construction of the basilica. The 
architect Paul Abadie designed the basilica after winning 
a competition over 77 other architects.

At that time there was a tendency for engineering 
churches and other objects important for society by the 
way of competitive selection. There, in 1903 the Sacred 
heart Church in Cracow was to be built after announ­
cing a closed tender (in the context of this paper – non­
formal way of organising a tender. – J. J.), to which ar­
chitects from Poland, Vienna and a famous Lithuanian 
architect A. Vivulskis were invited. The latter, by the way, 
was announced the winner of this tender.

There were cases of scepticism towards architectural 
tenders. There, in 1905 pastors of the Catholic Church 
in Vilnius took the initiative to build a church dedicated 
to the Sacred heart, but the bishop E. Roppas, whose 

opinion about tenders was rather sceptical (presuma­
bly, undoubted professionalism of an architect allowed 
choosing the non-formal way of organizing design 
works. – J. J.), commissioned the project to A. Vivulskis 
(Lukšionytė­Tolvaišienė 2002: 97), whom he had known 
from childhood and trusted him.

The situation of architectural tenders in the inter­
war Lithuania was also characteristic of attention to 
buildings of great significance for the society and state, 
cultural objects and churches. Not by accident, many 
buildings that have “survived” tenders of that period do 
not lose their value even today. Yet this topic as well as 
that related to the soviet period is the subject of future 
research.

Currently, unfortunately, the legislation in Lithuania 
is incoherent and patchy. It does not define public interest 
or lawful expectations and other issues that respect the 
morality of the public relations in the area of architectu­
re. Therefore, it becomes an informal indicator of mental 
perception in Lithuania (often lifeless, minimalistic and 
economically­based striving for a day­to­day benefit and 
sometimes, under the distorted privatization conditions, 

Fig. 3. High-tech style of architecture in Paris (La Defanse) (author’s photos)
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at the expense of benefit of other members of society). 
Unfortunately, they consider architectural activities as 
a technological part of construction complex. Such an 
attitude, as it can be understood primitively, emerged 
together with a period of a self­image of independence 
and freedom in all spheres as well as in that of architec­
tural activities that co­occurred with the prosperity of 
the late modernism (high­tech) in the world of architec­
tural stylistics (Fig. 3). Elements of architectural décor 

were eliminated from dominating geometric volumes of 
new buildings of the technical aesthetics in the context 
of rigorous “games” of the free market economy best 
corresponding with the image and prestige of business 
objectives (Fig. 4). Therefore, in the Lithuanian society, 
especially in that of non­professionals, the conception 
of technocratic architecture is reflected in the contem­
porary legislation of Lithuania that allows for occur­
rence of unprecedented situations enabling simplified 
understanding of the management of the urban archi­
tecture policy implementation, by “pushing forward” 
the importance of procedures into the priority position 
and failing to avoid conflict between the old and new. 
however, according to E. Navickienė, the issue between 
new and old architecture because of many actions started 
to be changed by the equality principal of new and his­
toric architecture which highlighted the issue of good 
and bad architecture (because of lack of evaluation cri­
teria – J. J.) (Navickienė 2006: 161). These processes are 
typical not only of Lithuania but also of other countries 
in the way to democracy. These trends are extremely 
evident in the political situation in Vilnius that changed 
after the local elections in 2007. Actions for continuity 
of the urban architecture policy implementation are not 
oriented for improving the achieved results.

Under such conditions the application of democratic 
planning principles in the development of urban archi­
tecture in Lithuania becomes inevitable and important 
for assessing:
	sustainable development;
	publicity of the process;

Fig. 4. buildings of high-tech style architecture in Istanbul 
and Toronto (author’s photos)

Fig. 5. Planning system of Vilnius City

no Actions Executor Duration

1 Decision regarding the development of territory 
planning document: 
a. Preparation of a decision and its submission 

to the council (approval in committees)
b. Preparation of a task
c. Preparation of planning conditions

Department of Urban 
Development (DUD) 
responsible units

~ 2 months (officially ca 20 days)

2 Announcement of tender: 

a. Preparation of tender conditions
b. Publication in press

c. Preparation of proposals

Planning and Accoun-
ting Division (PAD)

Service provider 

10 days
At least 52 (36) days in advance (+ 3 weeks in the 
case of appeal) from announcement before su-
bmission of a notice and opening of envelopes 

3 Opening of envelopes and analysis of bids  
regarding compliance with conditions and task
a. Conclusion of preliminary sequence 
b. Time for appeals
c. Announcement of a winner (contract signing 

on procurement of service)

Public procurement  
commission

7 days (minutes regarding preliminary priority and 
announcement of a winner)

10 days

In total: ~ 5–6 months

4 Contract implementation Organizer will control 
contract implemen-
tation

~ 10–12 months.

In total: ~ 15–18 months

Vilnius City Strategic Plan till the year 2011

Offical Plan of Vilnius City till the year 2015

Three-year  
activity plan  
of Vilnius City  
Municipality  
(containing  
24 programs)

budget of Vilnius City (annual)

Special plans

Detailed plans

Other plans and 
programs
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	cooperation (public­private partnerships); 
	division of rights and duties;
	subsidiary.
Current legal acts existing in the country differently 

treat and present the definitions of plan contents of diffe­
rent levels. Speaking about the differences in the contents 
of these processes a lot of discussions arise in identifying 
the interrelationship between master plan (MP) and stra­
tegic plan (SP) and their role in an integrated municipal 
(or any other territory) system of plans (Fig. 5). The use 
of different formulations causes many uncertainties in 
defining the objectives and tasks of plans. Current laws 
on territories planning (TPL) (Law Amending… 2004) 
are not differentiated and are to be understood (and the 
society does so) as applicable to any size of the area, any 
level and type of planning. The ambiguity or absence of 
definitions not only confuse an organizer of planning 
activities, property owner and investor (they make their 
own interpretation of the contents), but also very often 
causes conflicting situations.

The traditions of good services in architectural 
activities are promoted in the EU member states due 

to understanding of a particular role of architectu­
re in public life. It is required that national laws set 
adequate screening criteria and procedures in regu­
lating the supply of quality services of architectural 
activities. It is important to ensure mutual balance 
between services, economic and life quality standards 
and artistry criteria. Therefore, in the words of the 
European Urban Charter, tenders in architecture may 
stimulate the birth of new ideas in urban development 
(Standing… 1997) and suppose conditions for sustai­
nable procurement  (?).

According to the legislation, in Lithuania a lengthy 
time is consumed for implementation of the service 
procurement process, and very often unclear criteria 
for the procurement of services have only a formal me­
aning of the contents of procedure (Fig. 6). Non­perfect 
law provisions do not ensure an objectively operating 
procedure of public procurement, hinder to make an 
immediate reaction to the challenging situation in the 
urban development market and even more highly dis­
credit democratic principles for the procurement of 
services (Table 1). 

no Actions Executor Duration

1 Decision regarding the development of territory 
planning document: 
a. Preparation of a decision and its submission 

to the council (approval in committees)
b. Preparation of a task
c. Preparation of planning conditions

Department of Urban 
Development ( ) 
responsible units

~ 2 months (officially ca 20 days)

2 Announcement of tender: 

a. Preparation of tender conditions
b. Publication in press

c. Preparation of proposals

Planning and Accoun-
ting Division (PAD)

Service provider 

10 days
At least 52 (36) days in advance (+ 3 weeks in the 
case of appeal) from announcement before su-
bmission of a notice and opening of envelopes 

3 Opening of envelopes and analysis of bids  
regarding compliance with conditions and task
a. Conclusion of preliminary sequence 
b. Time for appeals
c. Announcement of a winner (contract signing 

on procurement of service)

Public procurement  
commission

7 days (minutes regarding preliminary priority and 
announcement of a winner)

10 days

In total: ~ 5–6 months

4 Contract implementation Organizer will control 
contract implemen-
tation

~ 10–12 months.

In total: ~ 15–18 months

Table 1. Analysis of duration of organising public procurement of services to prepare territory planning, urban projects accor-
ding to the Law Amending the Law on Public Procurement of the r­epublic of Lithuania

DUD
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Formal process for organization of MP project tenders
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Fig. 6. Architectural activity and public procurement analysis of internecine interaction
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Current legal acts define (Law on Public… 1996) the 
following ways for the procurement of services:

1) open procedure tender; 
2) restricted procedure;
3) competitive dialogue; 
4) negotiated procedure with or without publication 

of a notice.
First, they are oriented only towards the lowest 

price for the procurement of services. Therefore, a 
questionable benefit of indicator to improve the qua­
lity of architecture causes discussions not only in the 
professional society. 

According to the architect G. Čaikauskas (2005), new 
objects of architecture are evaluated absolutely conver­
sely. The international commission evaluated King’s 
Mindaugas Bridge (Fig. 7) as a valuable example of new 
architecture, though our heritage savers think that it is an 
invasion to the historic core of the city [Čaikauskas 2005]. 
or, for instance, the newly­constructed tower­blocks for 
the famous Lithuanian fashion designer A. Pogrebnojus 
remind of warehouses and water­towers.

The scientist J. Minkevičius regrets about the qu­
ality of architectural activity in Lithuania and thinks 
that the previous results in architecture (should be 
understood as good – J. J.), originating and spreading 
creative ideas could be maintained only through com­
petitions which nowadays are too rare that equity and 
competence of the evaluation commission forces us 
to doubt about the reached results. There appeared 
such architectural negativities as building­up of the 
right bank of the Neris (Figs. 8, 9) in Vilnius city that 
with its infantilism is characteristic of a European 
province (Minkevičius 2004). The world­wide architect 
d. Libeskind also notices that “modern architecture in 
Vilnius is supposedly in development and searching 
stage” (Leitanaitė 2007).

Fig. 7. king’s Mindaugas bridge in Vilnius Fig. 8. nowadays buildings are built only by the law of the 
market economics disobeying planning regulations that are 
set in competition conditions (Lagunovičius 2001). Enhanced 
mortgage rate got a huge amount of economic benefit (by 
competition rules the building height is 7 storeys; due to 
some circumstances the building became 16-storey during 
implementation) 

2. Summing-up
Analysis of peripheries in the public procurement of 
services of architectural activities reveals that mainly 
three scenarios exist in the execution of the process:
•	 In that case the tenders are organised in full scale and 

are open in the manner established by legal acts– ten-
ders based on formal procedures. when object is 
financed from budgetary funds and has a significant 
value to the architectural policy of the territory (e.g., 
for preparation of the Master Plan (MP) documents). 
Creative efforts of the society of professionals in 
Vilnius city were united as far back as 1994 when the 
first Master Plan of Vilnius city was started after the 
restoration of independence. with the participation 
of specialists from the international programme of 

Fig. 9. An urban structure that was changed under the inf-
luence of informal interaction causing to reduce the area of 
the Municipality and commercial building density (author’s 
photos)
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the Institute of Urbanistics of Canada, the practice of 
democratic planning was introduced. Three versions 
of urban architecture development were presented. 
The process stimulated creative and academic forces 
of the society but there was no absolute winner. A 
joint body of specialists summarised the material and 
formalised the results of decisions. The Master Plan 
after being approved by the City Council came into 
force in 1998 (Fig. 10)1.

 In 1999 an open architectural tender of a formal na­
ture called the professionals together for preparation 
of the concept of the right bank of the Neris and for 
generating architectural proposals for the object. The 
first place and the contract were won by E. A. Paslaitis 
and his colleagues. But when searching for an ap­
propriate investor (by applying the PPP principle) 
and negotiating on conditions of participation, the 
territory plan of the winning project (splitting of the 
lot, changing of built­up principles, etc.) was already 
being revised. due to the changed urban structure 
of the area, resulting from non­formal influence, 
the maximum height of buildings set to the tender 

Fig. 10. The 7th Perspective Plan of  Vilnius City development (Official Plan 1988–2005)

project was increased. That caused tension in the so­
ciety. The conflicting situation raised interest at the 
UNESCo headquarters.

 Nevertheless, a winner of the tender does not guaran­
tee continuity of the implementation of architectural 
objects. According to the current Lithuanian legis­
lation, the winners of architectural tenders do not 
necessarily get the right to continue the designing 
and implementation of objects or to design them in 
the way they have been submitted for discussions by 
contest commissions. 

•	Semi-formal tenders are organized for large­scale 
objects which do not have influence on changing the 
urban structure. In such cases the process is formali­
zed by a state or municipal institution which under­
takes the responsibility of an organizer, however, its 
organization is funded from private funds. At first 
sight it seems that an attractive principle of public­
private­partnerships is in operation, however, a state 
institution does not manage financial resources, and 
sometimes the management of tender results beco­
mes complicated when the financer does not meet 
the requirements of territory planning documents at 
a strategic level, or if at that time there is no policy for 
developing the architecture of specific territories. In 
such cases tenders are implemented mostly through 

1 Vilnius City Council, Urban development department, Municipal 
Enterprise “Vilniaus Planas”. Vilnius City official Plan. Vilnius, 
2000. 35 p.
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tripartite agreements (Table  2). A commission set 
up by a state institution decides upon the regulation 
of tender quality in architecture. 

 In 2001 a tender for arranging Šventaragis Square was 
organised. At that time the specialists of Vilnius City 
Municipality together with the members of the NGo 
Pilis, having prepared conditions of the monument 
management, announced an open tender for the 
Square between the streets of Šventaragis, Laurynas 
Stuoka­Gucevičius and odminiai and Gediminas 
Avenue. The tender was organised to commemorate 
the architect Sigitas Lasavickis and the square was to 
be named Šventaragis Square. The purpose of this 
tender was to maximally reveal and highlight natural, 
historic and urban peculiarities of the place as of the 
part of the castle complex of Vilnius, to plan the pub­
lic space of the city by marking places of confluence of 
rivers that had surrounded the castle and to compose 
them functionally by integrating into harmonised 
urban space of the city (Baranauskas 2001). 

•	a semi-formal architectural tender of 2005 for the 
project of Moscow Cultural and Information Centre 
at the crossing of Rinktinė and Juozapavičius streets, 
organised by the private initiative, the Lithuanian 

no Year of service  
procurement

Object number of  
procurements

Type of procurement

1 2005 Preparation of planning docu-
ments of Vilnius City municipal 
territory (object of the contract 
is defined on the basis of ac-
counting matters but not by 
qualitative criteria for the deve-
lopment of urban architecture)1

Tripartite contracts

1

44

Open international public procurement tender 
(where service procurement price exceeds  
LTL 821000)

Funds of private investors (semi-informal type  
of procurement of services)

2 2006 Services for preparation of spe-
cial heritage protection plans of 
the cultural heritage objects of 
the Municipality of Vilnius City2

Tripartite contracts

1

46

Open international public procurement tender 
(where service procurement price exceeds  
LTL 821 000)

Funds of private investors

3 2007 Services for preparation of spe-
cial heritage protection plans of 
the cultural heritage objects of 
the Municipality of Vilnius City 3

Tripartite contracts

1

68

Open international public procurement tender 
(where service procurement price exceeds LTL 
821000)

Funds of private investors

Table 2. Analysis for dissemination of procurement types at Vilnius City Municipality

Union of Architects and Vilnius City Municipality 
but financed by the government of Moscow city, 
was not productive. due to different conceptions in 
forming the urban structure of the territory and the 
architectural expression of the building, the works of 
students of Vilnius Gediminas Technical University 
and attitudes of architects from Moscow design 
group diverged at the stage of the concept formation. 
It was noted that the party that financed the project 
(it is usually the case of non­formal tenders) expec­
ted to realise its expectations at the maximum. The 
organising party (usually a municipal institution), as 
having no financial means of control and sometimes 
even policy of architecture development in specific 
urban territories, does not know how to complete 
the started procedures. There is no doubt, however, 
that generation of ideas, discussion of projects in the 
society is the most important positive factor. 

 An architectural­urban semi-formal tender, where 
assets of private investors methodically cooperate 
with Vilnius City Municipality in developing the 
idea of skyscrapers, identifying the need for the sco­
pes of construction and solving problems of urban 
integration of the territory into the city structure, was 

1 Contract on provision of services no A64-7 of  16 May 2005 
2 Contract on provision of services no A64-57 of  25 August 2006 
3 Contract on provision of services no A64-12 of  13 February 2007
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successfully organised in the territory of the former 
soviet plant of electronic machinery “Velga”. UAB 
“Akropolis” has intentions to transform this territory 
into a modern commercial and residential block.

• An informal type for organization of tender is selec­
ted for designing private objects. In this case teams of 
invited professionals or single architects are rallied. 
Then other types for organization of architectural 
tenders, which are simpler, based on logic and expe­
rience, start to operate. Semi­formal and informal 
“public” tenders are organized at the initiative of 
private investors. The data of investigation carried 
out by the author (Table 2) evidences that namely 
such public procurement cases mostly prevail in the 
area of architectural activities. Tenders are organized 
before the start of the process of detailed territory 
planning. Tender results become the indicators inf­
luencing the preparation of planning documents.

 The Lithuanian legal acts define the procedures of 
public procurement and mostly assess the technical 
side of the process. For example, the List of Service 
A of Annex 2 to the Law on Public Services (2007) 
(types of procurement, criteria, procurement duration, 
procedure and the like are defined according to this 
list) groups the public procurement of services in­
cluding other areas of an enterprise (municipality) 
activities, which sometimes do not have anything in 
common with architectural activities. By the above­
mentioned law, architectural services are mixed up 
with engineering and integrated engineering services; 
urban planning and landscape architectural services; 
engineering-related scientific and technical consulting 
services; technical testing and analysis services and ful­
ly remove the specific role of an artist in the area of 
architectural activities.

conclusions
1. The Lithuanian legal acts do not ensure the impro­

vement of quality in architectural activities because 
the main criterion for assessing the organization of 
formal tenders remains an economic­financial indi­
cator, and qualitative indicators are secondary. It is 
necessary to develop an integrated legislation and 
a well­formalized territory development planning 
and monitoring systems in the country at a state le­
vel with clearly defined definitions and assessment 
criteria which are interrelated. differentiation 
of procedures, guarantee of publicity, and public 
participation in planning processes of different le­

vels should become a priority task for the govern­
ment.

 Quintessential recommended actions include:
 – simplifying and improving procedures and bench­

mark costs, quality, supplier response (review of the 
quality of global procurement processes);

 – full application of opportunities for socially, eco­
nomically and architecturally preferential tender 
terms (contract terms and letters of understanding 
for social enterprises, employment, sustainable de­
velopment, urbanism); 

 – improving outreach and education to small busi­
ness and with local professional organizations. 

2. The Lithuanian legal acts regulating the process of 
public procurement should be oriented towards the 
optimization of economic costs, time efficiency and 
minimization of costs as well as the quality impro­
vement in architectural activities.

3. Evaluation of the analysis results show that if the 
public and government cooperation is inefficient 
and undemocratic, its drawbacks are highlighted 
(especially typical of countries whose democratic 
system is only in the process of formation, inclu­
ding Lithuania), causing constant conflicts, and it 
becomes more and more difficult to harmonize the 
actions in achieving a common objective.

4. The legal situation and management of the architec­
ture of Lithuanian cities is based on the experience 
of democratic states only in a formal way. There is 
still no mechanism based on real participation of 
society in the decision­making process. Questions 
of hierarchy and social justice of participation of 
society in the decision­making process are still un­
solved as well. 
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siekiant gamtinės, ekonominės ir socialinės aplinkos, miestų ar­
chitektūros darnos. Pagrindinis šio straipsnio tikslas – įvertinant 
demokratinių planavimo principų Lietuvoje taikymo ypatumus 
pabandyti atskleisti miestų architektūros formavimo kokybės 
problematiką viešųjų paslaugų pirkimų kontekste, įvertinti 
teisės aktais apibrėžtų procedūrų efektyvumą architektūrinės 
kokybės požiūriu. Šiam tikslui pasiekti taikomi tarpdisciplininis, 
lyginamosios analizės metodai atskleidžiant dabartinių įvykių 
specifiką.

reikšminiai žodžiai: miestų architektūros formavimas; viešieji 
paslaugų pirkimai; darnioji teritorijų plėtra; visuomenės daly­
vavimas planavimo procese; miestų architektūros formavimo 
kompleksiškumas ir integruotas valdymas.
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J. Jakaitis

Santrauka. Vienas iš pagrindinių valdžios institucijų uždavi­
nių – rasti būdų, kaip formuojant miesto architektūrą valdyti 
procesus ir sudaryti prielaidas visuomenei tapti naujo tipo 
aktyviai bendradarbiaujančia, dalyvaujančia miesto kūrimo 
procese pilietine visuomene. Šių problemų tyrimas yra svarbus 
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