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Article History: Abstract. Airport planning is a challenging task that requires knowledge of many standards and recommended 
practices, bylaws and procedures. Besides, it is possible that politicians would try to intervene in the planning 
process, which always exceeds the election period of one government. Therefore, the article provides in-depth 
theoretical analysis of the problem and summarizes the results of research that focused on comparing the ap-
proach to the airport planning issues in the Slovakia and Croatia. The primary goal was to develop a methodol-
ogy for determining the airport planning horizon, to assess the significance of individual planning phases and to 
evaluate results. The research was carried out using a combination of several methods. The main challenge was to 
determine the length of the planning horizon. In 2 panels, 32 experts from Slovakia and Croatia were interviewed 
and 224 different responses were received and processed by the fuzzy Delphi method. The advantage of this ap-
proach relies on combination of well – developed theory and practical solutions in cooperation with experts from 
the industry. Despite the different legal frameworks and similar standards for airport planning in both countries, 
the results of the research proved that the values of the optimal planning horizons are comparable. As a result, 
the methodology can therefore be used in other countries with similar conditions. However, planning procedures 
and practices depend on the specifics of states or even regions. Eventually, the experience from the research 
provides relevant and robust material to support teaching. Besides, it is transferable to other fields of transport 
infrastructure planning. Additionally, the research results were provided to the state planning authorities.
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Notations 

ADRM – Airport Development Reference Manual;
BPD – Building Permit Documentation;

CCAA – Croatian Civil Aviation Agency;
DI – Democracy Index;
EI – Education Index;

EIA – Environmental Impact Assessment;
EASA – European Union Aviation Safety Agency;

FAA – Federal Aviation Administration;
GNI – Gross National Income;
GPI – Global Peace Index;

HDI – Human Development Index;
IATA – International Air Transport Association;

ICAO – International Civil Aviation Organization;
ICC – Intraclass Correlation Coefficient;

NPIAS – National Plan of Integrated Airport Systems;
OECD – Organisation for Economic Co-operation and De-

velopment;
PPD – Planning Permit Documentation;
QFD – Quality Function Deployment.
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Introduction and literature review

Civil airport development was associated, on the whole 
with the emergence of the 1st airlines after the World War I.  
Originaly, there were no specific rules for airport planning 
at that time; therefore, procedures and practices for other 
line infrastructure projects, e.g., railways, were used. 

In the early days of civil aviation, airport development 
and relationship with nearby communities were relatively 
free of conflicts. The land takes for a major airport, com-
pared to today’s requirements, was relatively small. Ac-
cordingly, airports were located far from cities where in-
expensive land and a limited number of obstructions per-
mitted maximum flexibility in airport operations. Because 
of the nature of aircraft and the infrequency of flight, the 
noise was not a problem to the community (Horonjeff 
et al. 2010). Unlike in the present, the airport was a source 
of pride and a sign of local development from which the 
neighbouring communities benefited. In line with this, the 
airport planning horizons usually did not exceed 10 years. 

After the World War II, there was a rapid increase in 
developing civil aviation and air transport. On the one 
hand, ground communications were damaged while, 
on the other hand, there were plenty of surplus former 
military aircraft (Kazda, Caves 2015). The development of 
some principal European airports was already devised dur-
ing World War II (e.g., Heathrow), but most of them had to 
wait until the war ended. 

Protests of residents did not limit airports develop-
ment shortly after World War II in any country affected 
by the war. This was partly because improvement of the 
infrastructure was understood as a contribution to local 
economic growth and job creation. Besides, people had 
other problems as well. There was no guidance material 
for airport planning at that time and plans were usually 
prepared for a 5…10 year period (Kazda 2012). 

The jets era advent meant a substantial increase of 
noise impact from air transport on the neighbouring com-
munities and significant runway extensions because of the 
jet engine characteristics. Furthermore, the jet airplanes 
had more demanding geometric characteristics as well. 
This resulted in greater airport land take and the need to 
extend airports beyond their original boundaries. Moreo-
ver, subsequent conflicts between airports and adjacent 
urban areas called for the longer planning horizons. To 
assist states in planning the expansion of existing interna-
tional airports and construction of the new ones, thus, the 
Council of ICAO on March 1967 approved a proposal of 
Airport Planning Manual – Master Planning (ICAO 2023). 

Accordingly, Airport Master Plan is defined as “a guide 
as to how the airport development should be provided to 
meet the foreseen demand while maximising and preserv-
ing the ultimate capacity of the site” (Kazda, Caves 2015) 
or “the goal of a master plan is to provide guidelines for 
future airport development, which will satisfy aviation de-
mand in a financially feasible manner, while at the same 

time resolving the aviation, environmental and socioeco-
nomic issues existing in the community” (FAA 2005) or 
“presents the planner’s conception of the ultimate de-
velopment of a specific airport” (ICAO 2023). The prime 
objective of master planning is to determine the ultimate 
site capacity and then to protect it from the consequences 
of ill-considered development of facilities on the airport 
and the encroachment of incompatible land uses around 
the airport, which might restrict either its physical expan-
sion or result in traffic limits due to environmental impacts 
(Caves, Gosling 1999).

The ICAO manual identifies inter alia the planning 
horizons as follows: short-term (3…5 years in advance) 
provides the basis for actual development work. In com-
parison, a medium term forecast (5…20 years, usually in 
5 year intervals for convenience) bridges the gap to the 
long-term and provides interim information on probable 
subsequent development phases (ICAO 2023). Analogi-
cally, similar time horizons are defined in other literature. 
The IATA ADRM refers to the “projection period” for fore-
casting and recommends for traffic forecasts short-term 
(1 ... 5 years projection) and long-term (5 ... 30 years projec-
tion) periods (IATA 2022).

As an example of good practice, many airports accept-
ed 20 year planning horizon as “long” and some states 
still use it. De Neufville & Odoni (2003) refers to “ultimate 
vision, i.e., a current view of the possible future a long time 
in the future, for example 20 years”. 

The provisions on ultimate limits airport development 
are also included in the ICAO and FAA manuals, but they 
are often overlooked. Referring to Airport Planning Man-
ual – Part I – Master Planning (ICAO 2023), adequate land 
should be acquired or protected to provide for possible 
ultimate runway development, including protection of 
approaches and provision for associated visual and radio 
navigation (non-visual) aids (ICAO 2023). With respect to 
FAA AC 150/5070-6B: Airport Master Plans, 5-, 10-, and 20 
year time frames are typical for short-, medium- and long-
term forecasts. Nevertheless, some studies might want to 
use different time frames (FAA 2005).

Specifically, at some airports, it may be necessary to 
look beyond the 20 year time frame to protect the airport 
from incompatible land use development. However, for 
the sake of planning 20 year period much less detailed 
outlines than that for the short or even mid-term devel-
opment. For example, if planning for a future runway, the 
master plan might only indicate the general location and 
potential length of the runway (FAA 2005). However, cur-
rently, could one consider 20 years as the “ultimate limit”? 
Might that be horizon appropriate for all the states or re-
gions?

Airport planning practices differ significantly in indi-
vidual countries and reflect historical experience, airport 
financing methods, legal framework, political system, the 
efficiency of state administration, the standard of living, 
population density and many other factors, which influ-
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ence the airport planning process and the length of the 
planning horizon to a certain extent. Nevertheless, the 
importance of each of the factors differs significantly and 
they are interdependent. Furthermore, the entire process 
is very dynamic, where the significance of individual pa-
rameters can change, in some cases even by leaps. It is 
therefore difficult to define their influence exactly. Thus, 
their impact can vary significantly even within a certain 
country or region.

With respect to the above-mentioned parameters, it is 
also necessary to take into account a broader framework 
concerning such indicators as GNI, life expectancy and EI, 
which can be expressed by the HDI (UNDP 2022). Besides, 
important indicator poses the DI, which is a composed 
index of 60 indicators grouped in 5 categories (EIU 2021). 

Furthermore, Governance Indicators being formed by 
indicators of political stability and absence of violence/ter-
rorism, government effectiveness, regulatory quality, the 
rule of law and control of corruption impact the planning 
process significantly (WB 2023). Additionally, the level of 
societal safety and security, the extent of ongoing domes-
tic and international conflicts and the degree of militariza-
tion are also essential for large infrastructure projects plan-
ning, such as airports. Those factors could be expressed 
by the GPI (IEP 2021). The scholars suggest, it is difficult 
to add capacity to existing airports due to a combination 
of factors, including a shortage of land, environmental 
impacts from aircraft and ground traffic. On the contrary, 
questioning the need for further air travel, inappropriate 
planning processes, uneven power relationships attempt 
to manipulate the process emphasizing funding problems 
and investment risks in the face of uncertainty about fu-
ture traffic (Caves, Gosling 1999). 

For example, US airport operators prepare their plans 
in line with the national funding agency requirements as 
they can only get funds from the federal government for 
projects being in the NPIAS (FAA 2023). Furthermore, pro-
jects only get into the NPIAS if they were included in an 
approved master plan (De Neufville, Odoni 2003). Logi-
cally, the long-term visions occur hardly tenable for fund-
ing and US airports naturally tend to plan for shorter time 
horizons. 

In the UK the planning process is influenced by a large 
scale public inquiry. Citizens, as well as various pressure 
groups, can express their opinions and efficiently block or 
at least delay the airport development. This is becoming 
practice in most EU countries, as well.

Preparing Airport Master Plans for the so-called “long-
term” or 20…30 years’ time horizons is a long-established 
practice. Although, evidence suggests this could be ap-
propriate in some states, in countries where the plan-
ning process requires public hearing procedures, it can 
seriously delay the airport development. In the case of 
Munich airport, the preparation of the planning process 
and obtaining a building permit took 23 years and subse-
quent construction and commissioning of the airport took 
7 years (Kazda 2012). A good example of an airport with 
the ‘ultimate vision’ development concept is the Charles 

de Gaulle airport (Paris, France). The airport bought large 
plots of land for airport development at the right time 
(Fewings 2001)1. 

All these factors affected to a great extend the evolu-
tion of the airport planning processes both in terms of 
time horizon and planning procedures. A number of as-
pects related to airport planning in general have already 
been researched, especially those covering problems of 
airside capacity (Horonjeff et al. 2010), airport strategic 
planning (Caves, Gosling 1999) or environmental and so-
cial issues (Hakfoort et al. 2001). 

Alternatives to airport strategic planning and air-
port master planning were the subject of exploration in 
research by Kwakkel et al. (2010). Authors scrutinized 3 
alternative approaches to airport planning, found them 
complementary and proposed combining them into a new, 
adaptive approach to airport strategic planning. Strategic 
design parameters of airports in Thailand set out Pandey 
(2020) who focused in his study on airport airside facilities, 
aeronautical tariff and other criteria and demonstrated the 
importance of fuzzy based QFD method for customer-
oriented airport strategic planning (Pandey 2020). The 
case study of the Barajas airport (Madrid, Spain) terminal 
area master plan carried out an ex-post evaluation of the 
demand forecasts of the airport’s last capacity expansion 
in 2006 (Sismanidou, Tarradellas 2017) and the article of 
Tisdall et al. (2020) aimed at the problem of “affirmative 
planning action by stakeholders seeking to replicate inter-
national successes”. Nevertheless, any of these articles did 
not investigate optimum planning horizon. 

Research of airport planning from the point of view 
of technical specifications and the airport system capacity 
in case of airport reconstruction and expansion are inves-
tigated by Ke & Bin (2020). Similarly, other articles focus 
on the development of a framework for the sustainability 
performance based evaluation of airport project design 
and technological strategies to enhance the environmental 
capacity long-term planning during its life cycle (Ferrulli 
2016). However, none of those deal with the problems of 
airport planning horizon. 

Another way of using expert view in airport planning 
is determining the long-term development of an airport’s 
infrastructure, estimate future use of the airport by using 
peer group learning, which is discussed by Suh & Ryer-
son (2017). The OECD research is focusing on forecasting 
methods improvements for airport infrastructure planning 
including quantitative methods analysis of key drivers for 
airport demand; expert guidance for data interpretation 
and risk analysis (ITF 2016). 

In order to reduce the likelihood of stakeholder op-
position during the master planning process, Rawson & 
Hooper (2012) are convinced that the airports should en-
gage with stakeholders during this process to achieve a 
balance of local concerns with national interests and to 

1 Paris Charles de Gaulle airport extends over 3238 ha of land. This 
vast area was acquired by a limited number of potential relocations 
and expropriations. The planning of airport and its construction be-
gan in 1966 (Airport Technology 2020). 
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enhance the quality and sustainability of planning docu-
ments through increased transparency. 

Freestone & Baker (2011) introduced a review of the 
sustainable airport region, which ultimately requires a rap-
prochement between Airport Master Plans and broader 
urban planning strategies. Additionally, they also canvass 
problems in major airport regions in Australia have been 
exacerbated by the building of highly conspicuous non-
aeronautical developments approved with no juddging 
input by local decision-makers. Apart from that, there oc-
curred the growing pressures on off-airport locations for 
aviation-related development and, lastly, it gives an over-
view of the evolving structure of planning controls for Aus-
tralia’s privatized federal airports (Freestone, Baker 2010). 

Saldıraner analysed earlier master plans of Turkish air-
ports, which were not brought into effect, indicating that 
some of the existing applications, such as the coordina-
tion, planning, and implementation procedures regarding 
the airport operators/state-regional planning authorities, 
need to be changed to clear the way for the development 
of airports. Otherwise, the latest master plans also will not 
be fully applicable and existing problems will continue to 
hinder airport development (Saldıraner 2013). Previously, 
writers’ research focused on the legal framework of airport 
planning and development in relation to the civil aviation 
regulations and the lack of links between the Civil Aviation 
Act and the Building Act as well as their effect on the se-
quence of procedures, negotiations, and/or document ap-
proval (Kazda 2017). We also researched issues, which may 
arise during the preparation of line infrastructure projects 
in the public interest such as airports, railways or highways. 
We focused mainly on the issue of expropriation of land 
in the public interest and related problems in Slovakia and 
Croatia but also in other states. A small number of case 
studies complemented the theoretical part of the research 
(Kazda et al. 2020). 

As there are no binding deadlines for airport planning 
and development in the respective standards or recom-
mended practices or guidance materials in this research, 
our primary concern was the determination of an optimal 
airport planning horizon. Whilst a range of issues connect-
ed to airport planning strategies have been covered by 
existing research, the aspect of time (the optimal airport 
planning horizon) has not been sufficiently and compre-
hensively covered yet. For example, the “ultimate vision” 
or a long-term planning is mentioned by De Neufville & 
Odoni (2003), however, the concept is based on a good 
practice and does not rely on research. At the same time, 
adequate identification of the optimal airport planning 
horizon is pivotal for both the airport management and 
the planning authorities. This gap, indeed, reflects the fact 
that in Europe there are no binding deadlines for airport 
planning and development.

In this research, the focus is on the determination of 
an optimal airport planning horizon. Hence, the article will 
provide important insights firstly, into the development 
of a methodology for determining the optimal planning 

horizon of airports in the 2 selected countries. Secondly, to 
establish the optimal planning horizon of airports and as-
sessment of the significance of individual phases of plan-
ning processes and preparation of planning documenta-
tion for each of 2 countries. Finally, our exploration will 
compare and evaluate the results.

1. Methodology 

The research was conducted in 2 phases. In the 1st one, 
the legal frame of airport planning, planning processes 
and assessment of the importance of each step with re-
spect to the airport planning horizon were analysed. In the 
2nd phase, the methodology for determining the optimal 
planning horizon of airports was developed, the research 
was carried out and the values of the planning horizon for 
each of 2 countries were set and the fuzzy Delphi method 
was used. It was performed in close cooperation with ex-
perts from the air transport industry and scholars made 
the results available to the ministries and transport author-
ities. Before each of research phases a detailed literature 
review was conducted.

For the 1st phase of research, scholars adopted mul-
tiple research methods. In line with this, a combination of 
inductive and deductive reasoning was used. The inductive 
researcher is defined by Creswell & Clark (2017) as “one 
who uses participants views to construct broader themes 
and generate a theory”. Inductive reasoning is based on 
learning from experience or collected data. Patterns are 
observed and recorded in order to reach conclusions 
(Abudiyah 2020). Moreover, the inductive research ap-
proach is usually adopted for qualitative research (Soifer-
man 2010). As a rule, inductive reasoning enables the re-
searcher to work with a wide range of probabilities, and in 
variety of ways, it can fuel further exploration or research, 
allowing the researcher to err and start again. Undoubt-
edly, scholars must carry out more observations when 
determining whether their hypotheses are true (Abudiyah 
2020). Hence, an inductive approach was used to meet the 
research objective “to perform an analysis of the outside 
factors that affect the airport planning horizon”.

In the 1st phase, the focus was on data collection and 
data analysis on airport planning. For this phase of re-
search, a historical method was used. Historical research 
might require gathering data from situations that have al-
ready occurred and conducting analysis on this data just 
as we would do in a traditional experiment (Kazda 1985). 
For this part of the research, an extensive set of standards 
and recommended practices, guidance material published 
by ICAO as well as other international organizations were 
analysed. The 1st part of the research can also be termed 
as explanatory research in which an inductive approach 
was used. In this case, scholars attempted to determine 
general rules and recommendations based on known facts 
and relationships. On the contrary, the problem with the 
inductive method is often the verification of the results. 
This was done by comparing findings and solutions from 
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different situations at different airports and states and in 
the 2nd part of research, specifically, by the fuzzy Delphi 
method from the Slovak and Croatian expert panels.

It is evident that the planning horizon will differ for 
various countries, or even regions, depending on factors 
that could be divided into 3 groups. In the 1st group, one 
can include issues associated with stability and security of 
a country. The 2nd group involves factors of state adminis-
tration and its ability to quickly and transparently manage 
the submissions of citizens and companies associated with 
both the planning and building permit project documenta-
tion. The 3rd group comprises indicators describing civil 
society and the level of democracy. Large infrastructure 
projects such as airports are subject to public hearing pro-
cedures in most democratic countries, which could pos-
sibly be quite lengthy (Barofsky 2012). 

All the factors interact with each other. However, there 
are also other constraints that may affect the length of 
the planning horizon. Thus, it might be the availability of 
obstacle free land, whish can be related to the population 
density (Kazda et al. 2020). As fare as a package of eco-
nomic issues is concerned, one must take land prices or 
the method of financing of a project in relation to the type 
of airport ownership into consideration. Though, these is-
sues are more linked to a specific project. 

The logic behind is that all the factors are closely cou-
pled, developing dynamically over time. In some cases, 
conditions and inputs can change even abruptly. There is 
also a problem in determining the significance and im-
pact of each factor on the length of the airport planning 
horizon. 

On the other hand, it is possible to estimate the ide-
al length of the planning horizon by expert estimation. 
Therefore, it is the type of problem that can be investi-
gated using the Delphi method, which also allows evaluat-
ing the importance of salient factors for the length of the 
airport planning horizon (Rowe et al. 1991). 

In the research of the airport planning horizon, re-
searchers focused on 2 countries, Slovakia and Croatia. 
Slovakia and Croatia are similar in terms of size, popula-
tion, number of airports and they also share the common 
history of the Austro-Hungarian period. Both states have 
similar parameters of a standard of living, state govern-
ance and democracy (Kazda 2017). 

The 2nd phase of research was carried out in 2 stages:
 ■ selection and analysis of factors in relation to the length 
of the airport planning horizon;

 ■ assessment of the length of the airport planning horizon 
and determination of the significance of selected fac-
tors on the length of the planning horizon by panels of 
experts using the fuzzy Delphi method. 

The Delphi method is a proven and well known; quali-
tative forecasting technique that has been successfully 
used in various areas. It has been extensively used in plan-
ning, policy analysis and long-range forecasting in both 
the public and private sectors (Gupta, Clarke 1996). The 
Delphi method is frequently proposed for the long-term 

forecasting (Duru et al. 2012; Kazda, Caves 2015). The key 
features of the Delphi method are anonymity, repeated it-
erations of knowledge elicitation, resolution of differences, 
advocation of refined opinion and group feedback, all of 
which are key elements in effective group decision-making 
(Rowe et al. 1991). 

The Delphi method is based on the fact that decisions 
from a structured group of individuals are more accurate 
than those from unstructured groups (Rowe, Wright 2001). 
However, the Delphi consensus offers a unique improve-
ment to expert groups via its iterative and anonymous 
process, which provides revisions of single forecasts ac-
cording to overall intentions and prevents from individual 
domination of the group (Duru et al. 2012). The term 
“consensus” is, on the whole, one of the critical concepts 
of the Delphi like procedures. A consensus defines the 
degree of agreement on the intended decision task. In 
most cases, uncertainty is considered to be the opposite 
of consensus (Zarnowitz, Lambros 1987). It is also one of 
the multi-criteria decision-making methods (Petrović et al. 
2019). What’s more, Delphi Method is particularly appro-
priate when there is no historical data “ethical or social 
dominant economic/technical ones action research” (Rowe 
et al. 1991). In general, Delphi’s goal is not to elicit a single 
answer or to arrive at a consensus, but simply to obtain 
as many high quality responses and opinions as possible 
on a given issue from a panel of experts. The rationale for 
such an approach is enhancement of the decision-making 
process (Gutierrez 1989) thus capturing a wide range of 
interrelated variables and multidimensional features com-
mon to most complex problems, both of which are neces-
sary elements for scientific analysis in more detail (Ray, 
Sahu 1990). In most cases, the variable that the group is 
attempting to predict may take a wide range of values, 
and it is a crucial task to predict data from a volatile back-
ground (Zarnowitz, Lambros 1987). Delphi method has 
also been implemented for forecasting purposes, such as 
forecasting economic and political issues (Parenté et al. 
1984). 

As the traditional Delphi method has always suffered 
from the low convergence of expert opinions, high execu-
tion cost and the possibility that opinion organizers may 
filter out particular expert opinions (Murray et al. 1985), 
the proposed concept of integrating the traditional Del-
phi Method and the fuzzy theory improves the vagueness 
and ambiguity of Delphi method (Kuo, Chen 2008). Zadeh 
(1965) put forward the fuzzy theory, for the sake of re-
ducing system uncertainty in several applications. Fuzzy 
set theory is an alternative for increasing predictive per-
formance. It ensures consensus incentives and compiles 
expert expectations (Duru et al. 2012). The implementation 
of the fuzzy Delphi method has been explored by many 
investigators, for example (Kuo, Chen 2008), or in the tech-
nology forecasting study responses on a scale of expert 
judgments evaluated by Ishikawa et al. (1993). While in 
the traditional Delphi method, experts are required and 
forced to modify their opinions to meet the mean value 
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of all the expert opinions; if their opinions are not modi-
fied, they may be excluded. Thus, it is possible that useful 
information may be lost. The fuzzy Delphi method respects 
the original opinions of all the experts (Kuo, Chen 2008). 
The fuzzy numbers provide a way to process groups of 
variables rather than the crisp estimates of the conven-
tional Delphi method (Duru et al. 2012). It should be noted 
that the fuzzy Delphi method allows consensus in only one 
round. The classic Delphi method requires, in contrast, a 
substantial amout of time for collecting expert opinions as 
well as considerable experts’ time, which may discourage 
them from participating in research. The cost is high and 
the fuzziness in the process cannot be excluded.

2. Research

2.1. Fuzzy theory 

In the classic, crisp set theory, the element is exactly 
determined; either element is inside or outside the set. 
However, in fuzzy theory logic, a set can be defined with 
unclear boundaries. Let X be a universal set U (Pachauri 
et al. 2013). Then, the fuzzy subset A of X is determined 
by membership function mA(x) and can be explained by the 
following mapping: 

( )  µ →    :     0, 1A x X .

A fuzzy number A is a special type of fuzzy set that 
is defined on the set of real numbers R and possesses 
3 properties (Cheng, Lin 2002): 
 ■ a is a normal fuzzy set;
 ■ the a-cut Aa is a closed interval for every ( α ∈ 0, 1 ;
 ■ the support of A is bounded.

For a fuzzy set A in X and real number  α ∈   0, 1 , a-cut 
is denoted by the crisp set: 

( ){ }α = ∈ µ ≥ α AA x X x .

Fuzzy Delphi method is divided in 4 steps.
Step 1: fuzzification of the input data. Fuzzification 

is a process of transformation of the input crisp values  
x ∈ U into a fuzzy set A ∈ U via the membership function. 
The step in the fuzzification process is to establish the 
magnitude of the crisp input value x that corresponds to 
the appropriate fuzzy set A (Musani, Jemain 2013). Later 
on, input and output values in the fuzzification process 
can be displayed on a Likert or linguistic scale. In general, 
4 types of fuzzifiers can be used in the fuzzification pro-
cess: singleton, Gaussian, trapezoidal and triangular (most 
common). 

Triangular fuzzifiers transform the crisp values into a 
fuzzy set A with membership function mA(x) (Figure), which 
can be expressed as: 
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The fuzzification is performed based on the analysis of 
input data and conditions and there is no fixed procedure 
for transforming the crisp value into a fuzzy set. In the 
research, the interval boundaries were based on results 
analysis conducted in similar studies (Dawood et al. 2021; 
Tsai et al. 2020; Mohamad et al. 2015; Ahmad et al. 2014). 
Therefore, the following fuzzification is applied (Table 1). 

Table 1. Likert scale and equivalent fuzzy scale  
(Dawood et al. 2021) 

Likert scale Linguistic scale Fuzzy scale
5 very important 0.6 0.8 1.0
4 important 0.4 0.6 0.8
3 average important 0.2 0.4 0.6
2 slightly important 0.0 0.2 0.4
1 unimportant 0.0 0.0 0.2

Step 2: calculate Aavg and d value. Based on the 
trans formed triangular fuzzy number defined in step 1, 
average fuzzy number Aavg for each question will be cal-
culated in this step according to the following equation: 

( )= =1 2 3, ,avg av av avA a a a

= ==

 
 ⋅   
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∑∑ ∑1 2 3
1 11
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nn n

i i i
i ii
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For calculation of the distance between the 2 trian-
gular fuzzy number ( ) ,m n , where ( )= 1 2 3, ,m m m m  and 

( )= 1 2 3, ,n n n n , a vertex method is defined as follows 
(Chen 2000): 

( ) = ⋅ 

1,
3

d m n b ,  (3)

where: 

( ) ( ) ( )= − + − + −
2 2 2

1 1 2 2 3 3b m n m n m n .

Furthermore, each expert and question are necessary 
to calculate divergence between the average fuzzy evalu-
ation data and the expert’s evaluation data (responses 
obtained from the questionnaire) based on Equation (3). 

Figure. Triangular fuzzifiers (Cheng, Lin 2002)
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Step 3: validation of the expert’s results. In the fol-
lowing, validation of overall experts’ results and particular 
expert results (the results of each question) was performed. 

Overall experts’ agreement is based on the 2 criteria: 
overall experts’ consensus and d construct. The overall 
expert consensus was obtained as an average value of 
expert consensus on each question and must be equal 
to or greater than 75%. The d construct defines itself as 
the sum of the average threshold value for each ques-
tion divided by the total number of experts multiplied by 
the total questions. If the value of the d construct is less 
than the threshold value of 0.2 then, all the experts have 
achieved a consensus. 

Particular expert consensus represents an expert 
agreement on each question defined in the survey. More 
precisely, it must have met 3 criteria: (1) average value of 
expert consensus on the question, (2) d value, (3) a-cut. 
Considering that experts’ consensus on the individual 
question must be ≥75%, the average distance between 
each fuzzy number and the average fuzzy number must be 
below d ≤ 0.2 (Dawood et al. 2021), and the fuzzy score Ai 
must be equal to or greater than the median value of 0.5 
(a-cut analysis). 

Step 4: defuzzification and ranking process. In the 
defuzzification process, the fuzzy numbers are transformed 
into crisp values (fuzzy score). For each ( )= 1 2 3, ,i i i iA a a a  
can be defuzzified according to the following equation: 

( )= ⋅ + +1 2 3
1   
3i i i ia a a a .  (4)

There are several different methods for ranking the 
fuzzy numbers: a-cut method, fuzzy mean method, uni-
form probability distribution, proportional probability dis-
tribution, and others (Chang et al. 2011). In the article, 
ranking order is based on Equation (4). 

To sum up, the main advantage of the fuzzy Delphi 
method for collecting the group decisions underscores the 
fact that consensus of group decisions involves considera-
tion and integration of every expert’s opinion. In addition 
to fuzzy parts in human thinking, there is a chance of un-
certain and subjective messages being possibly induced. 
Moreover, it reduces the time of investigation and the 
consumption of costs and time (Kuo, Chen 2008).

2.2. Questionaire and expert panel 

The proper selection of experts for panels and the creation 
of the questionnaire were significant parts of the research. 
The number of panel members from both countries was 
16. All nominated experts had to have experience in air-
port planning and design. We contacted experts from the 
transport authority-division of civil aviation, civil aviation 
authority, special building authority, ministry of transport, 
consultation/research companies, airports, building com-
panies, academia and chartered civil engineers to attain 
appropriate diversity of the panel from a professional 
point of view. Later, when working with experts on the 
questionaire design, this approach was proved to be ap-

propriate as their views on particular parameters differed, 
they considered them to be of varying importance. Never-
theless, the basic requirement for accepting experts in the 
panel was thorough knowledge of airport planning pro-
cedures and adequate experience in the field. We strived 
to structure expert panels from individual organizations 
from Slovakia and Croatia, as similary as possible. Con-
cerning the similar structure of the panels and the number 
of panel members, the results from Slovakia and Croatia 
panels could be compared. Participation of panel experts 
was on a voluntary basis and none of them terminated 
their activities during the research. This reflected a high 
standard of cooperation between academia and the avia-
tion industry in both countries.

In the case of Slovakia, the majority – 6 experts, were 
from airports with long-term experience in airport opera-
tions in senior management positions, 5 from the Trans-
port Authority and the Ministry of Transport, 2 from con-
sultation companies, 2 from academia, and one from a civil 
engineering – construction company with experience in 
airport constructions. All of them had more than 17 years 
of work experience in management positions, on average.

In Croatia expert panel represented the majority (9 ex-
perts) the airport professionals, 3 experts were from the 
CCAA, which also consulted the Ministry of Transport, 2 
experts from academia and 2 experts from private consult-
ing companies. They had over 15 years of work experience 
in management positions, on average.

The questionnaire emerged based on of international 
legislative framework research (Kazda 2017) of airport 
planning and the legal specifics of Slovakia and Croatia, 
land use and compatibility planning requirements (Brown, 
Raymond 2014), and process for procurement and work-
out of airport documentation, EIA, public hearing proce-
dure and approval. Although the land acquisition does not 
influence directly an airport planning, in many countries 
the planning permit requires the land ownership or a long-
term lease agreement at least (Kazda et al. 2020). Hence 
the land acquisition impacting the airport planning pro-
cess is included in the research, as well. 

The initial design of the questionnaire took the airport 
construction into consideration as well. Later on, however, 
after having consulted with experts, neither construction, 
nor final building approval process, and none of commis-
sioning and obtaining the permit to operate would consti-
tute planning process. For this reason, the issue of airport 
construction financing was not examined either.

In the 1st questionnaire proposal, a total of 13 ques-
tions were suggested with an evaluation of a 10 point Lik-
ert scale, where experts inquired the importance of indi-
vidual phases of the airport planning. Experts from Croatia 
and Slovakia revised this questionnaire. After considering 
the comments of the experts along with engaging fuzzy 
Delphi methodology for planning horizon assessment, 
some questions were aggregated, as well as ranking used 
to determine the importance/significance of a particular 
phase of airport planning. In the final version of the ques-
tionnair, 7 questions were used in total, plus questions 
about the respondent’s profile. 
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The 1st question discussed experts’ opinions about 
the optimal airport planning horizon (in years) which was 
defined as: “a time period during which it is possible to 
ensure smooth and conflict-free development of airport 
infrastructure with regard to the requirements of prepara-
tion Airport Master Plan and obtaining standpoints to it; 
procurement and preparation of PPD and BPD; EIA; pub-
lic hearing procedures; obtaining a planning permit and 
building permit and land acquisition”. A typical example 
of planning horizon for a runway reconstruction, runway 
extension, or building of a new runway was considered. 
Respondents could choose lengths of the planning ho-
rizon of less than 15 years, further increasing the length 
in the interval of 5 years up to the possibility of 80 years 
and more. 

In the following 6 questions, the experts were invited 
to express their opinions on the significance/severity of 
the impact of the individual phases of preparation, ap-
proval, and implementation of the project. Questions were 
marked A to F and related to issues on the length of the 
airport planning horizon:
 ■ A – preparation and obtaining standpoints to Airport 
Master Plan;

 ■ B – procurement of PPD, BPD and EIA documentation;
 ■ C – preparation of PPD, EIA and BPD;
 ■ D – public hearing procedure related to the PPD, BPD 
and EIA;

 ■ E – land acquisition;
 ■ F – obtaining planning permit and building permit. 

A 5-points Likert scale was used to evaluate individual 
factors, where one meant extremely unimportant and 5 
extremely important influences on the planning horizon 
(Table 1). 

The questionnaire concluded with questions relating 
to the expert profile were not processed and were kept 
strictly confidential.

2.3. Analysis 

As mentioned above, the questionnaire involved 3 parts. 
The 1st part – experts expressed their opinion on the opti-
mal airport planning horizon in years. The 2nd part – they 
rated how individual phases affect airport planning hori-
zon. The 3rd part – last part contained the expert’s identi-
fication data, which were not further processed. 

As for the submission of questionnaires, the experts 
received them via e-mails in the form of a word docu-
ment. Similarly,the results were collected by e-mails, as 
well. A 100% return of questionnaires was recorded and 
further processed, all using the fuzzy Delphi method. The 
results were evaluated separately for Croatia and Slovakia 
and were compared to each other. For confirmation of 
the relevance of the overall results obtained by the fuzzy 
Delphi method, scholars engaged the intraclass correlation 
and Kendall’s W methods as well. Schoolars opted for ICC 
as a descriptive statistic method because the research is 
made on experts that are organized into groups and it 

proves how strongly units in the same group resemble 
each other. The coefficient of concordance, also known 
as Kendall’s W, was used for assessing agreement among 
experts. The results of all the implemented methods and 
their interpretation are the same.

In the case of Croatia, the 1st part of the question-
naire results indicated that the Croatian experts reached a 
consensus. The optimal airport planning horizon was 25.62 
years, which is also the average value of all the results col-
lected by experts, whilst the median is 27.5 years with a 
standard deviation of 7.04 years.

If the experts’ results are analysed separately, they 
show that airport and state authorities experts forecast 
27.7 and 25 years as the optimal planning horizon, respec-
tively. The experts from academia and consulting compa-
nies consider that the optimal airport planning horizon 
should be shorter and reach the value of 21.66 and 22.5 
years. The experts from academia and consulting compa-
nies are deeply involved in the airport planning process; 
however, they are not familiar with all the planning stages 
(such as public hearings or land acquisition processes). For 
these reasons, they forecast a slightly shorter planning ho-
rizon on average if compared to the airport or government 
experts.

In the 2nd part of the survey, the experts expressed 
their opinion regarding the impact of individual phases on 
the overall planning horizon. The distribution of answers 
is depicted in Table 2. The scholars established that each 
phase of the airport planning process had a significant 
impact on the overall planning horizon. The evaluation of 
individual phases by experts, in most cases, was assessed 
as “very important” – Likert scale 5 or “important” – Likert 
scale 4.

Table 2. Distribution of answers to individual questions from 
Croatian experts – the 2nd part of the survey

Likert 
scale

Question [%]
A B C D E F

5 31.25 25.00 43.75 12.50 68.75 43.75
4 31.25 68.75 56.25 62.50 18.75 31.25
3 37.50 6.25 0.00 25.00 6.25 18.75
2 0.00 0.00 0.00 0.00 6.25 6.25
1 0.00 0.00 0.00 0.00 0.00 0.00

Table 3. The results from Croatian experts of the 2nd part of 
the survey obtained by the fuzzy Delphi method

Question d (≤0.2)
Experts’ 

consensus 
(≥75%) [%]

Average fuzzy 
number 

(a-cut ≥ 0.5)
Result Rank

A 0.215 31 0.588 rejected 0
B 0.123 94 0.642 accepted 2
C 0.150 100 0.688 accepted 1
D 0.134 63 0.575 rejected 0
E 0.210 88 0.700 rejected 0
F 0.234 31 0.625 rejected 0
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The 2nd part of the survey process being conducted by 
the fuzzy Delphi method on 16 experts from the Republic 
of Croatia indicated that the experts reached an agree-
ment on 2 questions while no agreement was achieved 
among the experts on the remaining 4 questions (Table 3).  
Next, questions B and C met all the 3 criteria, and ac-
cording to the fuzzy Delphi method, expert consensus 
achieved greater than or equal to 75%, a-cut (average 
fuzzy number) greater than 0.5; and d less than or equal 
to 0.2 and were accepted in the final evaluation. Addition-
ally, it can be argued that in the segment a-cut (average 
fuzzy number) in all the questions, a value greater than 0.5 
was achieved while the expert’s consensus greater than 
or equal to 75% was achieved in 3 questions. A threshold 
value d less than 0.2 was also achieved in 3 questions.

The results demonstrated that the Croatian experts 
considered that the preparation of PPD, EIA and BPD 
had the most significant impact on the overall planning 
horizon. Furthermore, as the 2nd most important factor 
influencing the planning horizon, experts considered the 
procurement of PPD, EIA and BPD on the length of the 
airport planning horizon.

According to Croatian law, it is necessary to obtain 
the standpoint or approval of various state institutions 
after preparing and submitting each of these documents. 
In some cases, the documents need to be revised even 
several times. For this reason, most Croatian experts con-
sidered that these steps have the most significant impact 
on the overall airport planning horizon.

For the sake of more detailed analyses, the results from 
different groups of experts were processed separately. The 
results obtained from airport experts indicated that a con-
sensus was reached on all the questions, except the last 
one, which is related to obtaining the planning and the 
building permit. The experts achieved a very high consen-
sus ranging from 89 to 100% (except the last question) 
and an overall consensus of 91%, a-cut ranges from 0.578 
to 0.756 while d ranges from 0.060 to 0.226. The airport 
experts considered that the land acquisition process has 
the most significant impact on the planning horizon, while 
the public hearing procedures related to the PPD, BPD and 
EIA have the most negligible impact. The above mentioned 
statements apply especially to the case of Croatian coastal 
airports, which are located in urbanized areas and regions 
with strong tourist activity. In these areas, land acquisition 
is a longstanding process requiring significant financial 
investments. In most cases, public hearing procedures do 
not significantly impact the planning horizon since airports 
have a strong relationship with the local communities ow-
ing to the fact they provide many jobs.

From the state authority’s expert results, it can be con-
cluded that a consensus was reached among 4 questions. 
At the same time, 2 questions (A and F) did not satisfy an 
a-cut greater than 0.5. The government experts expressed 
their opinions that the preparation of documents PPD, 
BPD and EIA had the most significant impact on the overall 
planning horizon stating that the land acquisition process 

has the most negligible impact. These results could be ex-
pected because the state authorities are involved in all the 
airport planning and construction phases except for the 
land acquisition. Due to this fact, they cannot adequately 
evaluate the impact of this phase on the overall planning 
horizon.

Experts from the University of Zagreb (Croatia) reached 
an overall consensus with the provision that on 2 ques-
tions on which consensus was not reached (A and D), d 
less than or equal to 0.2, and the agreement of experts 
greater than or equal to 75%. In other cases, a consensus 
of 100% was reached between the experts, very low d (in 
some instances is 0), which confirms the ideal overlap of 
results from different experts. These experts and airport 
experts consider the land acquisition as the most critical 
factor influencing the planning horizon. Simultaneously, 
they thought the most negligible impact was the procure-
ment of certain documents related to the airport’s con-
struction.

The fuzzy Delphi method indicates a large dispersion 
of results among experts from private companies. Among 
these experts there was a perfect overlap on certain ques-
tions, (B question – procurement PPD, BPD and EIA docu-
mentation; d = 0.000, expert consensus = 100%, a-cut = 
0.600). Conversely, they had diametrically opposite conclu-
sions in others (E question – land acquisition; d = 0.458, 
consensus of experts = 0%, a-cut = 0.500). The obtained 
results correspond to the profile of experts from private 
consulting companies, as each of them deals with a spe-
cific segment of airport planning and for these reasons, 
there is a large dispersion of survey results. 

In the case of Slovakia, the results of answers to the 
1st question – the length of the planning horizon is short-
er, but not significantly, than in the case of Croatia. The 
mean – the average length of the planning horizon was 
23.75 years, with a median (close to the average value) 
of 22.5 years and a standard deviation of 9.1 years. The 
standard deviation for the planning horizon in Slovakia 
is more extensive than in the Croatia’s case. The reason 
could be the different experience of experts from the larg-
est airport, e.g., Bratislava, being capital, where the hearing 
process is more demanding on the one hand and smaller 
airports in the preparation of projects on the other hand. 
Moreover, some state administration experts opted for 
shorter planning horizons as they are not familiar with the 
problems of acquiring land for infrastructure development. 

Answers from Slovak experts to the 2nd part of the 
survey are shown in Table 4. Most of the factors were eval-
uated as “very important” – Likert scale 5 (46% of all an-
swers) or “important” – Likert scale 4 (30% of all answers). 

Various external conditions, as well as different staffing 
of investment activities at large and small airports, are re-
flected in the answers to the questions of the most signifi-
cant/critical factors influencing the length of the planning 
horizon. As the most critical stages of the process experts 
considered land acquisition (E question – d = 0.200, con-
sensus of experts = 81%, a-cut = 0.713). This fact could 
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reflect the great fragmentation of land ownership in Slo-
vakia, problems in identifying unknown owners and land 
purchase. A high consensus of experts – 81% was also 
reached on question A with a-cut = 0.638; however, the 
value of the d = 0.248 did not meet the specified criterion 
and, therefore, the result had to be rejected (Table 5). A 
high consensus of experts in this question may indicate 
problems with preparation and obtaining standpoints for 
Airport Master Plans. It could be due to the lack of a stra-
tegic document on air transport and airports at the gov-
ernment level, which has never been prepared in Slovakia.

In addition, in the case of Slovakia, a more detailed 
analysis of answers of expert sub-groups, depending on 
where they are employed, was conducted. 

In the case of airport experts, the conclusions could 
not be accepted for any of the answers. As already men-
tioned, this is partly due to diametrically different external 
conditions at small airports and the airport of the capital 
(Bratislava), but also different personnel conditions when 
dealing with investment project requirements. The only 
question where a high consensus of airport experts was 
reached was D, i.e., public hearing procedure related to the 
PPD, BPD and EIA (d = 0.204, consensus = 83%, a-cut = 
0.700). These procedures are related to the Slovak legal 
acts, which are applicable, so the consensus is right. To put 
it simply, all airports are subject to the public hearing pro-
cedure and therefore a high consensus has been reached. 

On the contrary, a high degree of agreement in ex-
perts’ answers from the state administration (Transport 
Authority and the Ministry of Transport) was recorded, 
where it was possible to accept answers to all questions 
except the question D – public hearing procedure. In the 
case of university experts, a high agreement was reached 
on all answers. 

In this research, the authors aimed to identify the op-
timal planning horizon and the key activities in this pro-
cess. Analysis of the survey showed that experts in both 
countries consider a similarly long planning horizon, which 
is consistent with the long-established international prac-
tice of airport planning for a long-term period of 20…30 
years. This paradigm is consistent with the guidelines of 
the ICAO, which generally defines 20 years as the long-
term period for airport master planning. 

As can be seen from the preceding discussion, most 
experts rely on ICAO guidelines to determine the optimal 
planning horizon. The reason for this is that most of them 
do not take a comprehensive approach and are only in-
volved in a specific phase of airport master planning (ex-
perts from academia, for example, are not involved in the 
land acquisition process). This is a subjective approach, 
and if we want to analyse this issue from an objective 
point of view (defining an objective length of the plan-
ning horizon), we need to identify the key activities of the 
master planning process. Further analysis of the key activi-
ties in the planning process will allow to identify the dif-
ferences between the procedures and practises in different 
countries, and to specify particular time horizons for each 
activity and redefine the ‘overall’ planning horizon.

An important conclusion of this section is that there 
are different views on the complexity of the various stages 
of the airport planning process, depending on the profes-
sional experience of the expert and his/her job position. 
Therefore, the preparation and assessment of airport de-
velopment projects must be carried out in a broad-spec-
trum team both professionally and personally and with as 
much open communication as possible. 

Despite the relevance of this research, the study has 
the following limitations: (1) the number of experts includ-
ed in the questionnaire, which is relatively small, especially 
when considered from the perspective of individual or-
ganizations, and (2) the number of countries included in 
the study and their socioeconomic characteristics. 

Future studies should include a broader panel of ex-
perts with a relatively high number of experts from differ-
ent countries, potentially leading to greater diversity in ex-
pert responses and enabling comprehensive horizon plan-
ning for a one world region. The negative implications of 
this approach can be seen in the need to conduct multiple 
rounds to reach a consensus among experts from different 
countries. In some cases, this may lead to uncertainty if the 
experts do not reach consensus. Another approach to this 
problem could be to involve experts from international 
consulting firms engaged in airport development projects 
in different countries.

Conclusions

The issues of airport planning and development in relation 
to the air transport market needs to count to the most 
difficult managerial challenges within the air transport 
industry. Consequently, incorrect decisions can have far-
reaching impact, potentially affecting airport existence. 

Table 4. Distribution of answers to individual questions from 
Slovakian experts – the 2nd part of the survey

Likert 
scale

Question [%]

A B C D E F
5 50.00 18.75 50.00 43.75 75.00 37.50
4 31.25 37.50 31.25 31.25 6.25 43.75
3 6.25 31.25 0.00 12.50 18.75 6.25
2 12.50 12.50 12.50 12.50 0.00 12.50
1 0.00 0.00 6.25 0.00 0.00 0.00

Table 5. The results from Slovak experts of the 2nd part of 
the survey obtained by the fuzzy Delphi method

Question d (≤0.2)
Experts’ 

consensus 
(≥75%) [%]

Average 
fuzzy number 
(a-cut ≥ 0.5)

Result Rank

A 0.248 81 0.638 rejected 0
B 0.253 63 0.529 rejected 0
C 0.284 31 0.617 rejected 0
D 0.251 31 0.613 rejected 0
E 0.200 81 0.713 accepted 1
F 0.215 44 0.613 rejected 0
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Analogically, The fact that the airport development project 
in most cases exceeds the period of one airport manage-
ment might caused the situation further worsen.

The research revealed that standards for airport plan-
ning do not exist in many countries. The scholars chose 
2 countries being similar in size, population, number of 
airports, and besides, having a common history and com-
parative national legal framework of airport planning. 
However, globally, there are international recommenda-
tions that are not ideal for all the countries. Presumably, it 
would be advantageous to have a “formula” defining the 
optimal planning horizon based on explicitly determined 
indicators. Unfortunately, nothing like this is possible. The 
optimum planning horizon depends on several variables, 
which are dynamic and unique for each state or even a 
region. This was found in the previous research of the au-
thors and was confirmed by recent investigations. 

In line with these findings, Slovak and Croatian airport 
planning legal frameworks are comparable and face similar 
problems. It could be concluded that the legal framework 
is of the same salience as the standards, implementation 
and interpretation of procedures by responsible state au-
thorities, i.e., transport authority/civil aviation authority 
and the ministry of transport. Of the utmost importance 
for the airport planning processes pose strategic plans for 
civil aviation, which could serve as a base for creating the 
regional strategies and airport development concepts. A 
well-founded high-level strategic plan could reduce the 
number of unknowns and variables that might affect par-
ticular airport development. The resistance against an air-
port expansion is typically higher in countries with a higher 
standard of living. Residents usually appreciate the quality 
of their lives and object to the airport development, which 
is generally connected with environmental problems, pol-
lution and generates ground transportation. On the contra-
ry, investors usually claim economic benefits for the region 
and adjacent metropoles. Ultimately, citizens might benefit 
from enhanced air transport links and new job creation. 

In the 2nd part of the research, scholars combined 
different research methods, particularly the fuzzy Delphi 
method and ICC and Kendall’s W methods, to confirm re-
sults and relevance of the overall consensus of the fuzzy 
Delphi method. The methods explained in detail in the 
article, are duly justified, provide robust results and can be 
used by researchers in other countries for optimal airport 
planning as well as for other infrastructure development. 
In conjunction with these views, it is obvious the fuzzy 
Delphi method as a suitable method, allowing thus reduc-
tion the number of iterations, i.e., contacts with experts in 
the panel, which is only advisable. In turn, this increases 
the willingness of experts, who are often very busy, to par-
ticipate in similar research. For this reason the method is 
also a powerful tool suitable for doctoral thesis projects. 
Eventually, the experience from the research is transferable 
to different infrastructure planning areas. 

The effect of other factors influencing the optimal 
planning horizon, which could include indicators as a 

standard of living, level of democracy, political stability 
and the absence of violence, the rule of law and level of 
corruption, government efficiency and other culture, eco-
nomic and social aspects were beyond the scope of this 
research. Conclusively, the identification of to what extent 
these factors influence the horizon planning process could 
be a goal of the future research. 

The research analysed the legal framework, standards 
and recommended practices and guidance material on 
airport planning. Based on the results of the research, a 
procedure and a method are proposed for airport plan-
ning horizon determination. The research result, based on 
the 2 countries, indicates that it is necessary to re-consider 
and revise planning standards and recommended planning 
horizons. 

In the developed world’s region (such as the EU), due 
to the complex legal procedures and land acquisition 
problems, it is needed to opt for a longer planning horizon 
compared to the current international guidance materials 
recommendations. 

Last, but not least, it should be emphasized that the 
principal document for airport planning – the Airport Plan-
ning Manual – Part I – Master Planning (ICAO 2023) was 
published in 1967 for the 1st time and the current – 2nd 
edition appeared in 1987. Therefore, the document does 
not meet current requirements and future challenges 
covering in particular the environmental issues but also 
changes in society. With respect to this, we plead for an 
update of this ICAO document as very urgent and, simi-
larly, the creation of EASA guidance material covering air-
port long-term planning. Though the IATA ADRM is not a 
standard, it involves recommendations on airport land use 
planning and airport master planning. For this reason, it is 
possible to recommend its update as well.
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